

COPY OF NIGHT LETTER.

Julyxwy26th, 1923.

Mr. Addison Mizner, Architect,
Palm Beach, Florida.

Baumgarten has made no changes in Mrs. Meskers room except chimney breast stop. Paneled room is in specifications and Mizner promised to make drawings for same. He did not do so and I went to expense to have done here to expedite work stop. Bath room changes were in favor of contractor in regard to time stop. Size of doors on first floor was changed here by Mizner before I signed contract. Living room doors originally were not in proportion to sixteen foot ceiling. Dining room door ten feet wide was not proper proportion originally in height stop. Have ordered one fountain pool instead of two which is less work stop. Will not extend time on building stop. No work to be done on house cost plus stop. Either give estimate of cost of chimney breast or leave undone stop. Any changes that retard work of construction to be eliminated.

GEORGE L. MESKER.